

DATE	MILESTONE	PLACEMENT HEIGHT and DIRECTION	STATUS
03.01	Planning phase	5	Complete
03.25	Initial Setup and Basic UI	-5	Complete
04.01	Product Listing and Details	10	Complete
04.08	Cart Functionality and User Auth	-10	Complete
04.15	User Profile and Order Management	15	Complete
04.22	Admin Functionality	-15	Complete
04.29	Optimization and End-to-End Testing	10	Complete
05.15	Deployment	-10	In Progress
05.22	Maintenance	5	Not Started

STATUS KEY
Not Started
In Progress
Complete
On Hold